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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of July 2008.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Disposition the Plutonium Finishing Plant (PFP) Facility

• Continued Plutonium Reclamation Facility (PRF) column glovebox cleanout.

– Completed activation of gloveports for rooms 42 and 50 gloveboxes.

– Mechanical isolation of external piping for room 42 and 50 gloveboxes.

• Continued process facilities temporary lay-up.

– Installed final vent hot taps in duct level for lines to HA-9A.

• Completed min-safe maintenance activities.

– Completed installation of new heating, ventilation, and air conditioning (HVAC) control systems 
for Zones 3A, 3B, supply plenum, filter manifold, and PRF.
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Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

• K East Deactivation and Decommissioning Project (D&D)
– Completed demolition in the basin area to the E Line.   
– Received and assembled the high-reach excavator.   
– Completed all demolition preparation activities in the F to G Line area. 

• K Basins Closure Project – Legacy Fuel Removal    
– Completed Legacy Fuel DOE Operational Readiness Review (ORR). 
– Received authorization to begin fuel processing.  
– Shipped/disposed of 23 wood boxes to the Environmental Restoration Disposal Facility (ERDF).
– Completed grout system mock-up. 

• Sludge Treatment Project (STP)  
– Received test report from RJLee on tests 1–5 and 7 (small scale grout container roll mixing).     
– Prepared grout/mixing test via a 30-gallon rolling drum.

for Zones 3A, 3B, supply plenum, filter manifold, and PRF.

– Completed media blasting, sheet metal repairs, filter installation and top coating of SF-3 housing 
and spray pans.

– Completed preliminary demolition activities of unused hot water/distribution systems in room 
321.

– Initiated field work in 291-Z to remove failed Exhaust Fan #4.



PHMC Performance Report                                                                                         July 2008
Section A Overview

Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

• Won Washington State Police Pistol Championships. 

• Completed Limited Security Analysis of 200E Interim Storage Area.

• Nine Transuranic (TRU) waste shipments (71 cubic meters [m3]) to the Waste Isolation Pilot Plant 

(WIPP) were completed in July.

– A backlog of 245 m3 of certified waste was available for shipment at the end of the month.

– Shipment of seven plutonium-nitrate waste stream drums to Advanced Mixed Waste Treatment 

Plant (AMWTP) in Idaho for coring was completed.

• A total of 90 m3 of suspect TRU waste was retrieved during July.

• A total of 197 m3 of waste was shipped in July in support of Hanford Federal Facility Agreement and 

Consent Order (Tri-Party Agreement) milestone M-91-42, “Treat 8,150 m3 Contact-Handled Mixed Low 

Level Waste (MLLW).”   A total of 283 m3 has been completed toward Tri-Party Agreement milestone 

M-91-43, “Treat 300 m3 Remote-Handled MLLW and Large Containers CH MLLW.”
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Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Completed Limited Security Analysis of 200E Interim Storage Area.

• Implemented expanded drug testing per 10CFR707.

• River Corridor

– Completed the 100-NR-2 apatite barrier high-concentration injections.

– Initiated drilling of the 100-KR-4 replacement injection wells and the 100 KW chromium 
plume characterization wells.

– Submitted the Summary Report on Chromium Treatment Technology Information Exchange 
and the Decisional Draft Technical and Cost Evaluation for 100-HR-3.

– Installed three ion exchange treatment trains for the 100-KR-4 pump and treatment system 
expansion.

– Completed 54 of the planned 57 wells to be decommissioned in the 100 Areas this fiscal year.

• Central Plateau

– Initiated construction to connect four expansion wells to the 200-ZP-1 pump and treatment 
system.

– Decommissioned 13 and perforated another 6 of the planned 43 wells to be decommissioned 
in the 200 Areas this fiscal year.  

– Accepted five 200-BP-5 groundwater characterization wells.

• Integration

– Completed 74 percent of baseline wells to be sampled (1772 of 2403 wells).
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

• Deactivation and Decommissioning  

– 231-Z Inventory Reduction   

о Completed Cell 5 chemical removal, sampling, and packaging activities.    

о Sample transported to Waste Sampling and Characterization Facility (WSCF) for analysis; 
packaged waste staged on 90-day pad.   

• BC Control Area  

– Completed mobilization activities, including the construction of a new survey station, and ERDF can 
liner installation station.   

– Initiated excavation activities.  

– Transferred 751 tons of waste/dirt to ERDF.

• Multi-Incremental Sampling (MIS)

– Completed site maps for 216-S-19 and UPR-200-E-56 Operable Units (OUs).

– Issued contract to conduct Biological/Cultural/Historical Review.
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Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   

(PBS RL-0042)

• Turnover of the 4814 warehouse to the FH Closure Services and Infrastructure organization 
was completed on July 16, 2008.  

• Removed Polychlorinated biphenyl (PCB) Transformer X-6.      

• Lay up of Interim Examination and Maintenance (IEM) Cell was completed on July 23, 2008.

• Waste Site Remediation

– Completed excavation of one-third of B-26 trench (completed July 17, 2008, ahead of schedule).

– Completed two 216-S-1/2 Crib direct pushes and initiated deep borehole for 216-A-5 Crib.

– Completed logging 200-CW-1 deep pushes and U Pond 1” internal diameter holes.

– Completed U Pond borehole field work and decommissioned seven deep direct pushes.

– Completed drilling and logging all but one identified pipelines in 200 East Area.
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SNF Stabilization and Disposition (PBS RL-0012)

Current Issues

• K Basins Closure Project  
– Major fuel processing equipment failures.   
– Maintaining qualified staff.  
– Multi-Canister Overpack (MCO) minimum weight.   

• K East D&D Project
– The water line serving the hydrants in the demolition area leaks.  The line has been isolated 

and repaired to bring one of the hydrants back on line is planned for early August.  Water 

trucks, to supply dust control, are being used during the interim.

• STP   
– Funding for FY 2009/FY 2010 based on project priorities.   
– Central Characterization Project (CCP) contracted with WIPP; liaison impacts design 

(shifting Waste Acceptance Criteria [WAC] direction from DOE).   
– Addressing potential for new remote-handled transuranic (RH-TRU) waste storage facility.

DOE/RL-2000-76, Rev. 93 Overview A: 5
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Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

There were two recordable injuries 
reported in July.  The OSHA case rate 
remains stable; calendar year and fiscal 
year  rates are slightly above the Fluor 
corporate goal.

1

2

3

4

5

6

7
OSHA Recordable Case Rate

CY = 0.76

FY = 0.70

Goal = 0.60

Avg = 0.83

(Sep 03 - Mar 04)
New Trend due to Case

Reclassifications

DOE/RL-2000-76, Rev. 93 Overview A: 6

OSHA Days Away From Work (DAFW) Case Rate: 

There was no DAFW injuries reported 
in July.  The case rate remains stable 
on the 0.17 baseline.    
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Safety Overview, continued

First Aid Case Rate: 

The First Aid case rate is increasing.  
May and July were each two 
standard deviations above the 
average line.  Much of the increase 
was due to insect bites with the 
summer weather.  
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Days Away Restricted/Transferred (DART) Case Rate: 

There was one DART case in July.  The 
case rate remains stable on the current 
baseline.
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Schedule/Cost Performance  ($M)
Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $8.0 $8.0 $7.3 $0.0 0.3% $0.7 9.3% $93.4

RL-0012 SNF Stabilization & Disposition $11.1 $11.6 $9.5 $0.4 4.0% $2.1 18.0% $102.0

RL-0013 Solid Waste Stabilization & Disposition $19.7 $17.1 $20.4 -$2.6 -13.1% -$3.3 -19.1% $216.7

RL-0020 Safeguards & Security $7.1 $6.8 $7.0 -$0.3 -3.7% -$0.2 -2.5% $76.1

RL-0030
Soil & Water Remediation, Groundwater/Vadose 

Zone
$10.4 $11.3 $11.6 $1.0 9.5% -$0.2 -2.0% $103.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $8.5 $8.3 $6.5 -$0.2 -2.5% $1.8 22.0% $80.3

RL-0041 Nuclear Facility D&D, RC Closure Project $0.3 $0.3 $0.3 $0.0 0.0% $0.0 0.0% $2.7

RL-0042 FFTF Project $2.1 $2.2 $1.7 $0.1 4.9% $0.5 23.2% $19.4

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.2 $0.0 -3.8% $0.0 0.2% $2.3

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $67.4 $65.9 $64.4 -$1.5 -2.2% $1.5 2.2% $695.9

4.4.6.1+.2 Request for Services & HAMMER RFSs $2.5 $2.5 $2.2 $0.0 0.0% $0.3 12.5% $29.6

4.4.6.3 Work Orders from PNNL $0.5 $0.4 $1.5 $0.0 -4.6% -$1.0 -238.3% $5.0

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2

4.4.6.7 Work Orders from CH2M HILL $2.8 $2.8 $2.4 $0.0 0.0% $0.3 12.5% $30.2

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $0.4 $0.4 $0.4 $0.0 0.0% $0.0 -2.6% $4.5

4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $1.0

Total Work For Others $6.3 $6.2 $6.6 $0.0 -0.4% -$0.4 -6.4% $70.9

Total FH Contract Work scope $73.6 $72.1 $71.1 -$1.5 -2.1% $1.1 1.5% $766.8

Current Period (July)

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5

Cumulative-To-Date (FY 2004-Present)
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CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$32.7M/-0.9 percent unfavorable variance.  The most significant schedule variances are discussed in
Section C, SNF Stabilization and Disposition, Section D, Nuclear Facility D&D, Remainder of Hanford, 
Section F, Solid Waste Stabilization and Disposition, and Section G, Soil and Water Remediation, 
Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$34.3M/+1.0 
percent variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.  

RL-0011 Nuclear Materials Stabilization & Disposition $655.8 $655.2 $612.6 -$0.7 -0.1% $42.6 6.5% $677.3

RL-0012 SNF Stabilization & Disposition $578.5 $573.4 $649.5 -$5.1 -0.9% -$76.1 -13.3% $601.1

RL-0013 Solid Waste Stabilization & Disposition $821.0 $813.3 $806.0 -$7.7 -0.9% $7.3 0.9% $863.6

RL-0020 Safeguards & Security $325.9 $325.4 $320.5 -$0.5 -0.1% $4.9 1.5% $340.5

RL-0030
Soil & Water Remediation, Groundwater/Vadose 

Zone
$291.0 $282.6 $283.7 -$8.5 -2.9% -$1.1 -0.4% $311.6

RL-0040 Nuclear Facility D&D, Remainder of Hanford $312.1 $306.1 $296.6 -$5.9 -1.9% $9.5 3.1% $335.9

RL-0041 Nuclear Facility D&D, River Corridor Closure $32.1 $32.1 $28.4 $0.0 -0.1% $3.7 11.4% $33.1

RL-0042 FFTF Project $164.6 $163.6 $161.0 -$1.1 -0.6% $2.6 1.6% $168.4

RL-0043 HAMMER $7.3 $7.3 $7.4 -$0.1 -1.2% -$0.1 -1.7% $7.3

RL-0080 Operate Waste Disposal Facility $18.9 $18.3 $16.2 -$0.6 -3.2% $2.1 11.7% $19.3

HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0

Subtotal Sub-project Work scope $3,217.8 $3,187.6 $3,192.2 -$30.2 -0.9% -$4.6 -0.1% $3,368.7

4.4.6.1+.2 Request for Services & HAMMER RFSs $74.5 $73.0 $61.1 -$1.5 -2.0% $11.9 16.3% $85.3

4.4.6.3 Work Orders from PNNL $38.9 $38.8 $35.8 $0.0 0.0% $3.0 7.7% $39.8

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4

4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.6 $1.6 $0.7 $0.0 -0.2% $0.9 55.4% $1.7

4.4.6.7 Work Orders from CH2M HILL $172.1 $171.7 $152.1 -$0.4 -0.2% $19.6 11.4% $179.3

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4

4.4.6.9 Work Orders from AMH $1.3 $1.3 $1.1 $0.0 0.0% $0.2 14.5% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2 $0.0 0.0% $0.1 22.4% $0.3

4.4.6.11 Work Orders from WCH $15.3 $15.1 $14.0 -$0.2 -1.2% $1.1 7.4% $16.0

4.4.6.12 RFSs from National Guard Bureau $2.0 $2.0 $1.8 $0.0 0.0% $0.2 8.7% $2.3

Total Work For Others $315.0 $312.6 $273.7 -$2.5 -0.8% $38.8 12.4% $335.1

Total FH Contract Work scope $3,532.9 $3,500.2 $3,465.9 -$32.7 -0.9% $34.3 1.0% $3,703.8
Variance threshold is +/- $1M or 10%
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Schedule/Cost Performance ($M), continued

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

Monthly BCWS 44.2 60.9 60.6 58.8 57.5 58.2 48.4 74.7 59.0 73.6 68.6 102.3 

Monthly BCWP 49.0 58.3 57.7 55.5 47.2 56.4 66.7 70.1 58.6 72.1 

Monthly ACWP 37.0 66.1 58.7 57.1 52.6 45.9 56.4 73.8 60.0 71.2 

CTD BCWS 2981.2 3042.1 3102.7 3161.5 3219.0 3277.1 3325.5 3400.2 3459.2 3532.9 3601.5 3703.7 

CTD BCWP 2957.5 3015.7 3073.5 3129.1 3176.2 3232.6 3299.4 3369.4 3428.1 3500.2 

CTD ACWP  2924.4 2990.5 3049.0 3106.2 3158.8 3204.7 3261.2 3334.9 3394.8 3465.9 
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FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $90.1 $83.6 $6.4 

SNF Stabilization & Disposition RL-0012 $107.6 $106.9 $0.7 

Solid Waste Stabilization & Disposition RL-0013 $250.2 $227.6 $22.6 

Safeguards & Security RL-0020 $87.0 $74.6 $12.4 

Soil and Water Remediation, Groundwater/ 

Vadose Zone
RL-0030 $116.5 $113.2 $3.3 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $88.3 $73.7 $14.6 

Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $2.9 $0.1 

FFTF Project RL-0042 $23.0 $21.2 $1.8 

HAMMER RL-0043 $0.1 $0.1 $0.0 

Operate Waste Disposal Facility RL-0080 $3.5 $2.4 $1.1 

HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$769.3 $706.2 $63.1

Variance 

+ / ( - )

                                                    Total FH

Fiscal Year 2008 

Spend Forecast
PBS Title PBS

Projected FY 

2008 Funding
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Milestone Performance

Tri-Party Agreement milestones represent significant events in project execution.  DOE Enforceable 
Agreement milestones were established to provide high-level visibility to critical deliverables and specific 
status on the accomplishment of these key events.  The FY 2008 Enforceable Agreement milestone 
information provided herein is based upon the current baseline including RL-approved changes.  Changes 
from month-to-month in both the total number of milestones to be completed and in the forecast status of 
upcoming milestones are the result of Baseline Change Request (BCRs) approved during the reporting 
period.

Enforceable Agreement milestone, M-091-42J, “Certify 4,200 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.*  This milestone’s completion is projected 
outside of the FH contract term.  Quantities are unachievable due to the combination of waste not being 
available and necessary throughput exceeding TRU waste processing capacity.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the Tri-Party 
Agreement Enforceable Agreement milestones due in FY 2008 are reported herein, including any completed 
in previous years (e.g., FY 2006 or FY 2007).  

*  See letter FH-0701993 R1

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2008

15 0 0 1 1 0 0 17

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Gold Metrics

Two Industrial Facilities were dispositioned in July.  Buildings MO384 and MO922 were demolished 
on July 11, 2008. 

1st 2nd 3rd Jul Aug Sep 4th FY 2008 FY 2008 
Qtr Qtr Qtr 2008 2008 2008 Qtr To Date Total

RL Planned        -          -          -          -          -          -             -            -   
Actual        -          -          -          -          -            -   

RL Planned        -          -          -          -          -             -            -   
Actual        -          -          -          -          -          -          -             -   

RL Planned        -          -          -          -          -          -          -             -            -   

Actual        -            1        -            2          2            3           3 

RL Planned        -          -          -          -          -            9          9           -             9 

Actual        -          -          -          -             -            -   

RL Planned          -          -          -          -          -          -          -             -            - 

Actual 0.19 0.05          -          -          -          - 0.23

RL Planned      118      118      118        39        39        39      118        392       470 

Actual      119      138      155        71        71        482 

RL Planned        27        27        27          9          9          9        27          90       106 

Actual      855      178      256        28        28     1,316 
Low-Level and Mixed Low-Level 

Waste disposed (cubic meters)

Measure/Units

Industrial Facility Completions  

(# of facilities)   

Transuranic Waste shipped for 

disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 

disposition (MTHM)

Radioactive Facility Completions         

(# of facilities) 

Nuclear Facility Completions              

(# of facilities) 

Remediation Complete   

(# of release sites)   
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in 
“gold” reflect the affected Performance Incentive (PI).  Items in “pink” reflect an overdue status.  NOTE:  
GFS/I data is through August 26, 2008.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope 

Responsibility Requirement GFS/GFI 

RL Letter 
No. & 
Date 

Completed 

FH Submittal 

 
FH Letter No. & Date Completed 

GF0117  PHMC, 
C.5.1.3, 
GFS/GFI , 
GFS/I  

4.04.03.07 
Nuclear 
Safety  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, C.5.1.3, 
GFS/GFI  

Approve quarterly updates of the Startup Notification Report within 30 days of submittal  

Approve 
quarterly 
updates of the 
Startup 
Notification 
Report within 
30 days of 
submittal (3rd 
Qtr 2008) 
Commitment: 
3 September 
2008  

 CD0293 
Quarterly Update of the Startup Notification Report for Fluor Hanford 
Managed Facilities (3rd Qtr 2008) 
Completed: 1 August 2008  
FH-0801521  
FH-0801521 R1  
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Section A Overview

Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through August 26, 2008. 

 

Ref ID 
SOW  

Section 
WBS 

Scope 
Responsibility Req’mt Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0108 PHMC, C.3.8.1, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.02.06  
Maintain Safe & 
Compliant 200 
Area TEDF 
Operations  
4.02.07  
Maintain Safe & 
Compliant 300 
Area TEDF 
Operations 

• Waste Stabilization & 
Disposition 

• PHMC, C.3.8.1, 
DELIVERABLES 

Department of Natural Resources Land Lease 
Monitoring Report  

Due: Monthly 

Department of 
Natural Resources 
Land Lease 
Monitoring Report 
(Jul 2008) 
Planned: 31 
August 2008 

  

CD0114 PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.03.05.06  
Material Control 
and 
Accountability 

• Safeguards & 
Security 

• PHMC, 
C.4.2.41, 
DELIVERABLES 

Nuclear Material Accountability Transaction Data 
Report  

Due: Monthly 

Nuclear Material 
Accountability 
Transaction Data 
Report (Aug 2008) 
Planned: 12 
September 2008 
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September 2008 

CD0115 PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.03.05.07  
Safeguards & 
Security 

• Safeguards & 
Security 

• PHMC, 
C.4.2.41, 
DELIVERABLES 

Nuclear Material Balance Report  
Due: Monthly 

Nuclear Material 
Balance Report 
(Aug 2008) 
Planned: 15 
September 2008 

  

CD0139 PHMC, C.5.1.1, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.03.03  
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

• PHMC, C.5.1.1, 
DELIVERABLES 

Annual Environmental Release Report  
Due: Annually 

Annual 
Environmental 
Release Report 
(2008) 
Planned: 29 
August 2008 

  

CD0148 PHMC, C.5.1.1, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.03.03  
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

• PHMC, C.5.1.1, 
DELIVERABLES 

RCRA Pipe Mapping and Marking Report  
Due:  

RCRA Pipe 
Mapping and 
Marking Report 
(2008) 
Planned: 16 
September 2008 

  

CD0169 PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.04  
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

• PHMC, C.5.3.4, 
DELIVERABLES 

Project Hanford Management Contract Performance 
Report  

Due: Monthly 

Project Hanford 
Management 
Contract 
Performance 
Report (Jul 2008) 
Planned: 28 
August 2008 
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Section A Overview

Contract Deliverables, continued
 

Ref ID 
SOW  

Section 
WBS 

Scope 
Responsibility Req’mt Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0171 PHMC, C.4.2.19, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, 
C.4.2.19, 
DELIVERABLES 

August Update to FY 200X Contractor Post Retirement 
Benefits Other Than Pension (PRB) for DOE Financial 

Statement Disclosures (FAS 106)  
Due: Annually 

August Update to 
FY 200X 
Contractor Post 
Retirement 
Benefits Other 
Than Pension 
(PRB) (2008) 
Planned: 31 
August 2008 

  

CD0172 PHMC, C.4.2.19, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, 
C.4.2.19, 
DELIVERABLES 

August Update to Fiscal Year 200X Contractor Pension 
Data for DOE Financial Statement Disclosures (FAS 87) 

Due: Annually 

August Update to 
Fiscal Year 200X 
Contractor Pension 
Data for DOE 
Financial 
Statement 
Disclosures (FAS 
87) (2008) 
Planned: 29 
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Planned: 29 
August 2008 

CD0173 PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, C.5.3.1, 
DELIVERABLES 

Financial Information System (FIS) Management & 
Reporting System (MARS)  
Due: Month-End Deadlines 

Financial 
Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (Aug 
2008) 
Planned: 10 
September 2008 

  

CD0182 PHMC, C.5.1.3, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.03.07  
Nuclear Safety 

• Environment, Health, 
Safety, & Quality 

• PHMC, C.5.1.3, 
DELIVERABLES 

Unreviewed Safety Question Summary Report for each 
FH managed category 1,2, and 3 nuclear facilities  

Due: Annually 

Unreviewed Safety 
Question Summary 
Report for 241-Z 
(PFP) Building 
(2008) 
Planned: 1 
September 2008 

  

Unreviewed Safety 
Question Summary 
Report for 2736-Z 
(PFP) Complex 
Operations (2008) 
Planned: 1 
September 2008 

  

Unreviewed Safety 
Question Summary 
Report for PFP 
D&D (2008) 
Planned: 1 
September 2008 
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Contract Deliverables, continued
 

Ref ID 
SOW  

Section 
WBS 

Scope 
Responsibility Req’mt Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0271 PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, C.5.3.1, 
DELIVERABLES 

Depreciation Charges  
Due: Monthly 

Depreciation 
Charges (Aug 
2008) 
Planned: 10 
September 2008 

  

CD0281 PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, C.5.3.1, 
DELIVERABLES 

Fluor Hanford, Inc., Cost Submittal FHXXXX  
Due: Monthly 

Fluor Hanford, Inc., 
Cost Submittal 
FHXXXX (Aug 
2008) 
Planned: 10 
September 2008 

  

CD0288 PHMC, C.5.1.1, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.03.03  
Environmental 
Protection 

• Environment, Health, 
Safety, & Quality 

• PHMC, C.5.1.1, 
DELIVERABLES 

National Pollutant Discharge Elimination System 
Discharge Monitoring Report  

Due: Monthly 

National Pollutant 
Discharge 
Elimination System 
Discharge 
Monitoring Report 
(Aug 2008) 
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(Aug 2008) 
Planned: 25 
September 2008 

CD0300 PHMC, C.4.2.52, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.03.01.01.03  
Utilities 
Operations and 
Maintenance--
Water 
Compliance and 
Sampling 

• Closure Services & 
Infrastructure 

• PHMC, 
C.4.2.52, 
DELIVERABLES 

200E, 200W, 400 Area Drinking Water Report  
Due: Monthly 

200E, 200W, 400 
Area Drinking 
Water Report (Aug 
2008) 
Planned: 10 
September 2008 

  

CD0406 PHMC, C.4.2.19, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, 
C.4.2.19, 
DELIVERABLES 

Multi Employer Pension Plan Actuarial Valuation 
Report  

Due: Annually 

Multi Employer 
Pension Plan 
Actuarial Valuation 
Report (2008) 
Planned: 1 
September 2008 

  

CD0515 PHMC, C.2.4.1, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.01.07.12  
Prepare 
Decisional 
Documents for 
Remediating 
100-NR-2 OU 

• Soil & Water 
Remediation/Groundwa
ter 

• PHMC, C.2.4.1, 
DELIVERABLES  
• TPA, M-016-
14B 

M-016-14B: Draft CERCLA Proposed Plan for 100-NR-2 

M-016-14B: Draft 
CERCLA 
Proposed Plan for 
100-NR-2 
Commitment: 31 
August 2008 
Planned: 31 
December 2009 
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Contract Deliverables, continued
 

Ref ID 
SOW  

Section 
WBS 

Scope 
Responsibility Req’mt Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0581 PHMC, C.4.2.19, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.02  
Accounting 
System 

• Business Services • PHMC, 
C.4.2.19, 
DELIVERABLES 

Hanford Site Pension Plans and Savings and 
Investment Plans - Investment Performance Review 

Report  
Due: 60 days following the end of each quarter.  

Hanford Site 
Pension Plans and 
Savings and 
Investment Plans - 
Investment 
Performance 
Review Report 
(2nd Qtr CY2008) 
Planned: 30 
August 2008 

  

CD0583 PHMC, C.4.2.20, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.01.07.01  
Environmental 
Information 
Databases 

• Soil & Water 
Remediation/Groundwa
ter 

• PHMC, 
C.4.2.20, 
DELIVERABLES 

WIDS Hanford Cleanup Verification Package (CVP) 
content, development and approval requirements and 

procedures 

WIDS Hanford 
Cleanup 
Verification 
Package (CVP) 
content, 
development and 
approval 
requirements and 
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requirements and 
procedures 
Planned: 29 
August 2008 

CD0594 PHMC, C.4.2.50, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.03.01.01.01  
Utilities 
Operations and 
Maintenance--
Electrical 
Utilities 

• Closure Services & 
Infrastructure 

• PHMC, 
C.4.2.50, 
DELIVERABLES 

Breakdown (by contractor) of BPA power and 
transmission billing.  

Due: Monthly 

Breakdown (by 
contractor) of BPA 
power and 
transmission 
billing. (Jul 2008) 
Planned: 15 
September 2008 

  

CD0597 PHMC, C.5.1.3, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.03.07  
Nuclear Safety 

• Environment, Health, 
Safety, & Quality 

• PHMC, C.5.1.3, 
DELIVERABLES 

Updated Documented Safety Analysis for each 
Contractor managed Category 1, 2, and 3 nuclear 

facility.  
Due: Annually 

Existing PFP D&D 
DSA and hazard 
analysis data 
updated (2008) 
Planned: 1 
September 2008 

  

Existing PFP 2736-
Z Complex DSA 
and hazard 
analysis data 
updated (2008) 
Planned: 1 
September 2008 

  

Tank 241-Z-361 
Documented 
Safety Analysis 
(2008) 
Planned: 1 
September 2008 
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Contract Deliverables, continued
 

Ref ID 
SOW  

Section 
WBS 

Scope 
Responsibility Req’mt Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

 
RL Letter 

No. & Date 
Completed 

CD0604 PHMC, C.5.9.7, 
DELIVERABLES, 
DELIVERABLES/COMPLE
TIONS 

4.04.03.03  
TPA Support 

• Environment, Health, 
Safety, & Quality 

• PHMC, C.5.9.7, 
DELIVERABLES 

TPA milestone status reports and statistics  
Due: Monthly 

TPA milestone 
status reports and 
statistics (Aug 
2008) 
Planned: 15 
September 2008 
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